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ESTIMATE RUN 08/26/2004

ESTIMATE SUMMARY 15:37:06

CONTID: C14706 ESTIMATE NO: 0003 PROG 2002

PCN: 14706-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: Virginia Dale N & S PERCENT TIME:

PROJECT NO: NH 2873-134

US 287: Virginia Dale N & S

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/21/2004 DATE TIME STARTED 05/10/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN

DATE AWARDED 04/16/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,406,004.75 PARTICIPATING $ $ 59,567.92

AWARD PROJECT AMT: 4,582,362.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
16,938.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -79.05

SECURITIES ENCUMBERED 79.05

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.31

58.0 TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS125

6.12%

5,075,416.80

59,567.92

76,506.90

76,506.90

$

$

$

$

330,587.95

0.00

330,587.95

16,938.98

347,526.93

-532.04

532.04

347,526.93

0.00

AMOUNT DUE 347,526.93 76,506.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,506.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 900.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

202-00090

0010 REMOVAL OF CURB 7,127.000 0.000

LF 0.000 0.00

0.90000 0.000 0.00

202-00201

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,500.000 0.000

SY 0.000 0.00

2.25000 0.000 0.00

202-00240

0017 REM ASPHALT MAT (PLANING)(SPECIAL) MCR LN#7 5,200.000 0.000

SY 0.000 0.00

3.25000 0.000 0.00

202-00246

0020 *REMOVAL OF BRIDGE RAILING 250.000 0.000

LF 125.000 618.75

4.95000 125.000 618.75

202-00425

0025 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

202-00810

0030 *REMOVAL OF SIGN PANEL 22.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821

0035 *REMOVAL OF GUARDRAIL TYPE 3 2,536.000 2,476.000

LF 60.000 360.00

6.00000 2,536.000 15,216.00

202-01130

0040 *REMOVAL OF END ANCHORAGE 24.000 16.000

EACH 0.000 0.00

90.00000 16.000 1,440.00

202-01300

0045 BLADING 200.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500

0050 *EROSION LOG 100.000 0.000

LF 60.000 300.00

5.00000 60.000 300.00

208-00005
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000

EACH 0.000 0.00

126.00000 0.000 0.00

210-00011

0065 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

505.00000 0.000 0.00

212-00006

0070 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

2,805.00000 0.000 0.00

212-00047

0075 *MULCHING (WEED FREE HAY) 2.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

213-00002

0080 *MULCH TACKIFIER 500.000 0.000

LB 0.000 0.00

2.55000 0.000 0.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 13,539.000 0.000

TON 0.000 0.00

7.25000 0.000 0.00

304-06009

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 8.000 600.00

75.00000 8.000 600.00

403-00720

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 111,715.000 0.000

TON 0.000 0.00

32.31000 0.000 0.00

403-33831

0097 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100)(PG 
58-34)(SPECIAL)

1,175.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-33831

0100 RIPRAP (9 INCH) 8.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 7.000 0.000

TON 0.000 0.00

300.00000 0.000 0.00

507-00400

0110 WATERPROOFING (MEMBRANE) 572.000 0.000

SY 0.000 0.00

25.50000 0.000 0.00

515-00120

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

518-01002

0120 12 INCH CORRUGATED STEEL PIPE 135.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

603-10120

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,293.250 7,813.000

LF 1,438.000 21,570.00

15.00000 9,251.000 138,765.00

606-00301

0130 *GUARDRAIL TYPE 3 (SPECIAL) 1,050.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

606-00305

0135 *TRANSITION TYPE 3G 8.000 2.000

EACH 4.000 3,600.00

900.00000 6.000 5,400.00

606-01370

0140 *TRANSITION TYPE 3J 7.000 6.000

EACH 1.000 635.00

635.00000 7.000 4,445.00

606-01385

0145 *END ANCHORAGE TYPE 3K 7.000 6.000

EACH 1.000 720.00

720.00000 7.000 5,040.00

606-01390

0150 *TRANSITION TYPE 3L 12.000 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

606-01395

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 31.000 20.000

EACH 2.000 3,100.00

1,550.00000 22.000 34,100.00

606-02001
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *BRIDGE RAIL TYPE 10R 278.000 69.500

LF 139.000 9,730.00

70.00000 208.500 14,595.00

606-11010

0163 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 476.000

LF 164.000 2,669.92

16.28000 640.000 10,419.20

210-00425

0165 *CURB TYPE 6 (SECTION M) 7,227.000 0.000

LF 0.000 0.00

4.25000 0.000 0.00

609-60011

0170 *DELINEATOR (TYPE I) 1,048.000 0.000

EACH 0.000 0.00

14.25000 0.000 0.00

612-00001

0175 *DELINEATOR (TYPE II) 191.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

612-00002

0180 *DELINEATOR (TYPE III) 180.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00003

0185 *SIGN PANEL (CLASS I) 105.000 0.000

SF 0.000 0.00

13.50000 0.000 0.00

614-00011

0190 *STEEL SIGN POST (2 INCH ROUND) 96.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

614-01502

0195 *RUMBLE STRIP 59,299.000 0.000

LF 0.000 0.00

0.15000 0.000 0.00

614-80385

0200 *WEATHER MONITORING SYSTEM 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

614-86740

0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.000

L S 1.000 16,938.98

16,938.98000 1.000 16,938.98
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 EMBANKMENT PROTECTOR TYPE 3 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030

0210 *CONSTRUCTION SURVEYING 1.000 0.310

L S 0.000 0.00

26,000.00000 0.310 8,060.00

625-00000

0215 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

58,160.00000 0.250 14,540.00

626-00000

0220 *EPOXY PAVEMENT MARKING 1,307.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

107.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-30405

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30410

0235 *FLAGGING 4,000.000 423.000

HOUR 349.250 7,334.25

21.00000 772.250 16,217.25

630-00000

0240 *PILOT CAR OPERATION 1,000.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00001

0245 *TRAFFIC CONTROL INSPECTION 65.000 18.000

DAY 22.000 1,650.00

75.00000 40.000 3,000.00

630-00007

0250 *TRAFFIC CONTROL MANAGEMENT 125.000 14.000

DAY 12.000 4,680.00

390.00000 26.000 10,140.00

630-00012

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80341
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 59.000 29.500

EACH 0.000 0.00

60.00000 29.500 1,770.00

630-80342

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

75.00000 4.000 300.00

630-80343

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

12,531.75000 1.000 12,531.75

630-80355

0275 *DRUM CHANNELIZING DEVICE 50.000 24.000

EACH 0.000 0.00

40.00000 24.000 960.00

630-80360

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

45.00000 2.000 90.00

630-80363

0285 CONCRETE BARRIER (TEMPORARY) 1,500.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

630-80370

0290 *TRAFFIC CONE 200.000 65.000

EACH 0.000 0.00

6.00000 65.000 390.00

630-80380

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510

0300 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-85010

0305 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0310 F/A ASPHALT PAVEMENT INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PCN: 14706-BID ESTIMATE RUN 08/26/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0003 15:37:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0315 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0320 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0330 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0400 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

630-80002

0405 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 
(NONFLARE)

2.000 2.000

EACH 0.000 0.00

1,875.00000 2.000 3,750.00

606-02003

0410 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 
USERS ON PROJECT

2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222

CAT 0200 $74,506.90 327,426.93CURRENT AMT 5,383,904.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

620-00012

0345 SANITARY FACILITY 3.000 1.000

EACH 1.000 2,000.00

2,000.00000 2.000 4,000.00

620-00020

CAT 0400 $2,000.00 20,100.00CURRENT AMT 22,100.00 $$

PROJECT TOTAL 76,506.90 $ 347,526.93CURRENT AMT 5,406,004.75 $$


